



European Digital Student Service Infrastructure – Level 2

A seamless mobility experience,
enhanced by connected student e-services

EDSSI L2 technical meeting

Date: 16 02 2023

**Presenter(s): Stefan Liström
Swedish Research Council**



Activity 2 overview

Titel	Lead	Description	Planned duration	Status
Task 2.1	Géant	Updating requirements analysis for building blocks and e-services	M1 – M4	Done but not published
Task 2.2	SRC	Building an eSignature solution	M5 – M12	Delayed and ongoing
Task 2.3	UB	Creating a Proof of concept for eArchive services	M13 – M23	Ongoing
Task 2.4	AUTh	Usability report of eTranslate CEF building block	M13 – M16	Done but not published
Task 2.5	SW-KA	Student housing Web-Application	M5 – M12	Delayed and ongoing
Task 2.6	EUF	Connecting e-services to the interoperability infrastructure	M13 – M20	Ongoing

Task 2.1 Updating requirements analysis for building blocks and e-services

- Planned duration: M1 – M4
- Indicator: Delivery of requirement report in M4 (Dec 2021)
- Status: Done but not published

- Update: Waiting for input on how to publish

Task 2.2 - Building an e-Signature solution

- Planned duration: M5 – M12
- Indicator: Delivery of eSignature service in M12 (Aug 2022)
- Status: Delayed and ongoing
- Update:
Managed first OLA integration test with successful signature. Work has started on integration towards Harica CA. Road forward divided into three steps. Will need further dialogue with EC to ensure we are aligned in our view going forward.

Task 2.3 - Creating a Proof of concept for eArchive services



- Planned duration: M13 – M23
- Indicator: Proof-of-concept by M20 (Apr 2022) and recommendation report by M23 (Aug 2023)
- Status: Ongoing
- Update: Expected to be done on time.

Task 2.4 - Usability report of eTranslate CEF building block



- Planned duration: M13 – M16
- Indicator: eTranslate usability report by M16 (Dec 2022)
- Status: Delayed, but in essence ready to be published.

- Update: Final review has been done and minor issues need to be fixed, then can be published.

Task 2.5 - Student housing Web-Application



- Planned duration: M5 – M12
- Indicator: Proof-of-concept by M12 (Aug 2022) and recommendation report by M23 (Aug 2023)
- Status: Delayed but work has started again.

- Update: Task is working in parallel tracks both on an updated plan of action and work has started on the actual coding of the housing web-application.

Task 2.6 - Connecting e-services to the interoperability infrastructure



- Planned duration: M13 – M20
- Indicator: Recommendation report by M20 (Apr 2022)
- Status: Ongoing

- Update: Coordination efforts have started that will monitor and ensure interoperability and relevance between outcomes in activity 2 and other relevant efforts such as EWP+ and the Erasmus app.

Questions?