

Exten $\left[\begin{array}{c} \text{DT} \\ \text{DT} \end{array} \right]^2$

OMT Meeting: 31 October 2024
WP2-WP9 Updates

WP2: The Exten.(D.T.)² Framework

Progress/Updates:



- **Updated Framework and Guidelines** → see the process, data analysis and this version in the WP2 folder in Drive
- **Information and materials shared for:**
 - Stakeholder consultations all have to do until February 2025
 - Dissemination materials for the framework for all activities
- **Information on how to do the consultations, materials to use and how to report them:**
 - 1) Sent in an email on 17/10/2024 from Feiran
 - 2) All are in the shared folder for WP2 in Drive
 - 3) In the “actions and to do for Year 3 with links you can click on
- Video and materials for WP2 will be included in the OpenCourse and will be uploaded in the Youtube channel
- **Note** that at the end of the presentation for dissemination there is a **short survey** for quick feedback on the framework

WP3: Progress and Updates

- Sagun conducted a training workshop at Bow Brickhill School in Milton Keynes on 20 September
- Y3 intervention will begin at Bow Brickhill in November
- Chasing personal teacher contacts at schools near the Open University
- Revising materials to guide participants in using extended technologies in November

WP4: Updates / To Do



Learning Tools (NKUA):

- Working on having stable versions and fixing bugs in the learning tools

LA:

- Authorable analytics: Added Blockly interface for Analysis (SIMPLE)
- Updating the events collection by LA (add data collection from extended features of the tools)
- Cleaning up the test LA data (SIMPLE, LNU)

Dashboard (LNU):

- Usage in Open Course should be discussed and clarified (OU, LNU)
- Dashboard for Gears is implemented (LNU, NTNU)
- The documentation is under development (LNU, Gent)
- NKUA have conducted two workshops with teachers, after data analysis the development of dashboard will be refined by LNU
- A feedback from all partners regarding LA and Dashboard summarized here: (LNU, SIMPLE)

https://docs.google.com/document/d/1jITfeuD_wrcfISnWhtOtJLGljPkjij7jOuRVqwHkKU/edit?usp=sharing

WP5 Updates:

Work Done / In Progress

- 1-1 partner meetings [TCD-done, NTNU-done, UGent-done]
- contact teachers (ask their permission to add their email, names & school in the teacher network excel) - Does it have to be with formal approval??
- “[Student Worksheet](#)” Supporting material for teachers (optional to use)
- New version of the AP - give your feedback (we will send an email)

Reminder:

- Update the [School Interventions Excel](#)

To Dos

- Alignment of the nQuire - word versions of the AP (Contact with OU)
- Teacher trainings in December
- Network of schools - create a social teacher group (e.g. nQuire, google class?)

WP6: Updates

Professional Development

- Non-academic PD workshop with teachers, November 13, 2024

School Interventions

- Contacting schools for interventions (6 so far)
- 1 Master thesis
- Exten[DT] step guide for implementation – Melis working on this for teachers

WP7: Updates

Task 7.5 Development of Cycle 3 Toolkit

- Links for Y2.5* surveys circulated to those who requested them
(Please contact Richie)
- * *Y2.5 surveys intended for those conducting interventions before January*
- Validation of Y2 surveys in progress – to inform Y3 surveys
- **Request for info:** PD Surveys (WP6) – are updates required for Y3?
(Please contact Richie, otherwise we will assume survey links are good to go)

Task 7.3 Teacher's Evaluation Toolkit

- 2 co-design workshops planned: Nov 20th & 21st. 2.30pm Irish time, 90 minutes
(teachers only need to attend one)
- Teachers confirmed for Thursday Nov 21st from Ireland and Norway
- **Request:** Teachers to complete Doodle poll on which date they will attend
(if you need further details ask Richie)

WP8: Updates



Booster Application:

Received Service 1 - Identification and Creation of the Portfolio of Research and Innovation project results

Applied for another service to get support on:

- Helping projects from the portfolio to design and execute a portfolio dissemination plan '
- Sagun to meet Marco Liviantoni (Booster Team member) on 8 November to discuss the second round of application

Request to partners to fill in details in the project dissemination log:

https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit

Roadmap for publications will be discussed in a separate meeting late November

<https://docs.google.com/document/d/1a8eOpdMNTXBlxsRbRx2JRbQKVLNU0Yj1PxRFO4xqHpQ/edit>

WP8: Updates cont.

Open Learn course Launched

www.open.edu/openlearncreate/ExtenDT2

Information sheets for partners and prospective participants here:

<https://drive.google.com/drive/folders/118zwZg0xRgHgrFQI7P13MH-NpekHJpUB>

Number of teachers we expect to have in pilot:

- 2 teachers from each country partners are based at

Timeline for activities:

Tasks	Timeline
Launching for pilot	1 November, 2024
Ending pilot	20 December, 2024
Making revisions on the course based on pilot feedback	1 to 24 January, 2025
Full launching	27 January, 2025

October Issue Newsletter published

<https://extendt2.eu/wp-content/uploads/2024/11/ExtenDT2-newsletter-October-2024.pdf>

WP9: Updates

- Poll sent to find meeting date for next EAB meeting including Ethics Advisor, Adam Hedgecoe, in early-mid November
- Any queries/questions to take up: contact Jake