

# Exten <sup>2</sup>

OMT Meeting: 12 May 2023  
WP2 – WP9 Updates

## WP2: Progress/Updates: The Exten.(D.T.)2 Framework

- Deliverable D2.2 The Exten.(D.T)2 Framework (version 1. M7-9) sent to the reviewers (Thea and Alisa) 1.05.2023, expected feedback next week.
- Writing the text for deliverable D2.3 Guidelines for Mass Development of the Framework (version 1 M7-9) that is R/DEC, expected to be added in the website with a report that describes it.
  - expected to be ready next week.

## WP3: Updates March 2023 – 12 May 2023

### Updates:

- Ethics approvals for data collection at schools: in place
- DBS clearance: Sagun in place. Thea in progress (to collect data from students)
- Completed workshops with 2 teachers (3 workshops each): activity template plans completed
- Workshops with 2 teachers pending
- Consent forms and info sheet shared with 1 teacher
- Supported online discussion with Swedish teacher for design of interventions
- Created student and teacher accounts for partners for accessing "nQuire for students"
- Camtasia (screen recording company) gave us free key licence to use their software; we will produce a blog post acknowledging their support after we use the software for data collection and also acknowledge their support on our website
- Drafting Deliverable 3.1 for co-design - deadline end of May.

**Action:** your input needed ASAP: process of co-design and activity plans needed (see Sagun's email)

### Next steps:

- Conduct remaining online sessions with 2 teachers
- Define dates for interventions with teachers
- Collect data in June 2023

## WP4: Work in Progress

### Updates:

- Continuous work with AWS to establish the architecture
- Ongoing work with Learning Analytics Platform and Virtual Robotics
- SIMPLE: Platform is ready to use and either SIMPLE or NKUA's server can be used if necessary, until the contract with AWS is finalised.

# WP5 Updates: School Interventions Year 1



Y1 target – **100** students - 11-18 yrs old - implementation: March - June

Partner	School/Organization Name	No of students	Status
NKUA	2nd model junior high school of Athens	30	IN PROGRESS
NKUA	4th primary school of Megara	6	Starts on 15-05-23
NKUA	1st model junior high school of Ilion	69	COMPLETED
UGent	Instituut van Gent	10	Started on 15-05-23
NTNU	International school in Asker	56	COMPLETED
<b>SUM</b>		<b>171</b>	

- [School Interventions Plan Excel](#) to keep track of all interventions
- Targets- Plan Tab: Targeted students & estimated students' distribution per partner per year  
**Please update your info for Y1**
- **DEL 5.2 (M12) - Report on the Pilot Implementation**

## WP5: Interdependencies & Implications

### WP3 → Design of Activity Plans by teachers



- Collect Activity Plans here (Task 5.1)
- Collect teachers' artefacts and material they used with their students → **end of May**

### WP7 → Data collection (questionnaires/interviews / students' artifacts)



- Collect and provide data for analysis to WP7 (evaluation) mid June (Task 5.2)

## WP6: Professional Development

- **PD Activities:**

- PD activities with students (March-April 2023) + evaluation
- 8 ChoiCo games (prototypes) were produced
- Presentation to teachers
- PD activity under revision – update of learning material PD
- June 29: presentation on symposium with inspectorate – feedback asked

- **School interventions**

- Intervention on May 8 in secondary school
- Several students/teachers want to try ChoiCo in their Class during 2023/2024 (several schools – programmes)

- **Milestone M3**

- Learning materials WP3,5 and 6

## WP7: Updates

- Bilateral meetings have been held re, data collection
  - These have have worked well
- Bilateral meetings for data analysis etc. will be planned given the above bilateral meetings have worked well and have been effective



# WP8: Updates March 2023 – 12 May 2023



## Updates:

- Uploaded last two submitted deliverables to website
- MIS4TEL - paper submitted
- MIS4TEL - reviewers from extendt2 (Sagun and Feiran)
- Met with Filothei and Boban to redesign teacher space on website

## Standing actions:

- **Action ALL:** Add any dissemination activities here:  
[https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW\\_eiUMBj-8q0bLWCXnlEecJgtqyY\\_U/edit](https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit)
- **Action ALL:** Direct users to technologies VIA THE WEBSITE ONLY! We need to hit 10K visits! (so far we have 1,996 visitors from 36 countries!) <https://extendt2.eu/technologies/>
- **Action ALL:** Weekly social media updates - pls LIKE and RESHARE

## WP9: Update

- **Work has concentrated on getting Deliverable 9.1 “Initial Ethics Report” submitted on time**