

Exten ²

OMT Meeting: 16 June 2023
WP2 – WP9 Updates

WP2: Progress/Updates: The Exten.(D.T.)2 Framework

Submitted Deliverables:

- D2.2: The Exten.(D.T.)2 Framework (version 1. M7-9)
- D2.3 Guidelines for Mass Development of the Framework (version 1 M7-9) that is R/DEC + added in the website

WP3: Updates 13 May 2023 – 16 June 2023

Updates

- Del 3.1 submitted
- Working with teachers:
 - 1 teacher dropped out
 - 1 teacher (Becky) in Sept
 - 1 teacher to interview TBC
 - 1 teacher: 23 consented students, 2 sessions online, screen recording session 2, pre questionnaire completed
- Expression of interest to recruit teachers for next year (OU Wales, IRIS: <https://researchinschools.org/>)
 - international recruitment?
- Teacher internship at the OU (Sept-Nov 2023): ICT lead at a school in Jordan
- 'nQuire for students'
 - Internal workshop: collected events and data points to inform dashboard design
 - In touch with Filothei: plan a codesign workshop with teachers about nQuire and dashboard data
 - Classroom management system under development (mapping students to teachers and schools)

Actions

- Online workshop with partners about: Del3.3: *Report on Training Materials and Guidelines for Teachers*
Action: Organise Meeting to include at least one representative from each partner (90 min)?
- Camtasia (screen recording company) gave us free key licence to use their software; how do we acknowledge support?
- Complete data collection, clean and store data (anonymised)
- Liaise with Carina about data analysis

WP4: Work in Progress / Updates

What has Been Done:

- Amazon account is created, and the payment method is configured
- Vrobotics tool named GearsBot was proposed by NTNU and NKUA. This tool is the number one candidate for Exten DT2 platform.

Ongoing:

- Gathering initial teachers' requirements for learning analytics – June 2023 (NKUA, SIMPLE)

Next Steps:

- Configure Amazon Cloud (SIMPLE and LNU)
- Deployment of ExtenDT2 platform on Amazon (SIMPLE)
- Writing D4.2 (LNU et al., deadline end of August 2023)
- Planning for LA and dashboard requirements gathering in Autumn 2023 (LNU, including writing ethical application)
- Try out the selected vRobotics tool: GearsBot, and what needs to be done to enable to integrate into ExtenDT2 platform (SIMPLE)

WP5 Updates: School Interventions Year 1

Exten  ²



Y1 target – **100** students - 11-18 yrs old - implementation: March - June

Partner	School/Organization Name	No of students	Status
NKUA	2nd model junior high school of Athens	30	COMPLETED
NKUA	4th primary school of Megara	6	COMPLETED
NKUA	1st model junior high school of Ilion	69	COMPLETED
UGent	Instituut van Gent	10	input from UGHENT needed
NTNU	International school in Asker	56	COMPLETED
SUM		171	

- Updated [School Interventions Plan Excel](#) to keep track of all interventions
- Targets - Plan Tab: Targeted students & estimated students' distribution per partner per year
Please update your info for Y1
- **DEL 5.2 (M12): Report on the Pilot Implementation August 2023**

WP5: Interdependencies & Implications

WP3 → Design of Activity Plans by teachers



- Collect Activity Plans [here](#) (Task 5.1) **DONE**
- Collect teachers' artefacts and material they used with their students →
20th June

WP7 → Data collection (questionnaires/interviews / students' artifacts)



- Collect and provide data for analysis to WP7 (evaluation) **20th June**
(Task 5.2) - track data collection process [here](#) or using the [Checklists](#)

WP6: Professional Development

- **PD Activities:**

- Updating learning materials
- June 23: Preparing poster presentation on symposium with inspectorate (Brussels)
- July 3: UGent internal meeting:
 - EduMa: presenting ExtenDT² to colleagues teacher programme

- **Deliverable 6.1 (M12)**

- Preparing report on pilot PD Activities:
 - Table of contents
 - Inventory of materials (what do we have/need)
 - Summer action plan

WP7: Updates



- Bilateral meetings are being held with partners

WP8: Updates 13 May 2023 – 16 June 2023



Updates

- MIS4TEL:
 - Paper accepted - no official confirmation yet?
 - Sagun is attending online
 - Thea provided feedback on workshop plan
- IRIS student conference:
 - Sagun is attending to recruit teachers
- Upgraded website package (purchased business plan)
 - Contacted Filothei and Boban for advice on what plugins to download to redesign teacher space on website
- Newsletter 2 - to be circulated end of July
 - Action:** topics/news by 4th July

Standing actions:

- **Action ALL:** Add any dissemination activities here:
https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit
- **Action ALL:** Direct users to technologies VIA THE WEBSITE ONLY! We need to hit 10K visits! (so far we have 1,996 visitors from 36 countries!) <https://extendt2.eu/technologies/>
- **Action ALL:** Weekly social media updates - pls LIKE and RESHARE

WP9: Update

- EC requires Ethics Advisory board to have an oversight of data being collected and review of data itself.
- Carina has discussed this with Adam Hedgecoe: For ExtenDT2 it is not considered necessary in Year 1.