

Exten $\left[\begin{array}{c} \text{DT} \end{array} \right]^2$

OMT Meeting: 24 January 2025
WP2-WP9 Updates

WP2: The Exten.(D.T.)² Framework Progress and Updates



Same information as in the previous OMT meetings:

- **Updated Framework and Guidelines** → see the process, data analysis and this version in the WP2 folder in Drive
- **Information on how to do the consultations, materials to use and how to report them:**
 - 1) Sent in an email on 17/10/2024 from Feiran
 - 2) All are in the shared folder for WP2 in Drive
 - 3) In the “actions and to do for Year 3, with links you can click on

So Far:

- We have conducted so far from NTNU consultations with **20** participants
- Started drafting the deliverable with work already completed (i.e., the first round of collecting feedback and building the current version of the Framework and guidelines)
- For partners: please contact us if you need any help

Important:

- Stakeholder consultations all have to do by **February 2025**
- Use the dissemination materials for the framework for all activities

WP3: Progress and Updates

- Y3 Intervention completed at Bow Brickhill School (1 teacher and 21 students participated)
 - Topic: Climate Change
 - Technologies used: ChoiCo, SorBET and nQuire for students
- For the remaining interventions: Sagun is in communication with a colleague from Notre Dame High School
- Chasing personal teacher contacts at schools near the Open University for Y3 intervention
- All the co-designed materials produced so far are available on our site (except a few such as those on learning analytics, the video tutorials which explain the addition of new functionalities, such as voice recognition feature on SorBET!)

WP4: Updates / To Do



Learning Tools (NKUA)

- To Do: Create a calendar and technology tiers and the versions of tools (LNU, NKUA, SIMPLE)

LA (SIMPLE / NKUA)

- Updated the events collection by LA (add data collection from extended features of the tools) (NKUA, LNU)
- Adding Start and end date for the activity to LA (To Do: SIMPLE)
- WP4 partners need to discuss the technical feasibility of the points suggested by expert teachers to proceed with the redesign of the ALA components
- The decision will determine the extent to which UI suggestions will be implemented

Dashboard (LNU)

- Add the documentation and short video for the dashboard of current state to the extendt2 website LNU, URGENT, due Jan 30
- UGent provided useful ideas for the features for the SorBET dashboard (LNU is working on it) LNU, URGENT, due Jan 29
- To Do: update the dashboard locally after getting feedback from Filothei

WP5 Updates

Work Done/ In Progress

- 27 entries in the [School Interventions Plan](#)
 - in total: 2 interventions are completed 5 are in progress and 5 are planned
- New version of the AP, you can find it [here](#) (WP5 folder)
- Alignment of the nQuire and word versions of the AP: **DONE**

Interdependent tasks

- WP2: Open event with SIMPLE, stakeholders consultancy
- WP4: 3 tiers of technology defined [here](#) (folder)
- WP3: Examples for ChoiCo games with maps [here](#) and mini-videos regarding [air quality functionality](#) and play mode demonstration with [Food Choices in Athens](#) game
- WP7: Y3 Consent forms and surveys can be found in [folder Activity Plans Y3- Useful for Data Collection](#)

Reminder:

- Do not forget to update the [School Interventions Excel](#)
- Upload your activity plans [here](#) **at least 10 days after the start date of the intervention**

To Dos

- Network of schools: Create a social teacher group (google classroom ?, other ?)
- Fill in [Suggestions for the meeting in Athens](#), contact us in case you need an invitation letter

WP6: Progress and Updates

Professional Development

- Further development academic PD (February 2024)

School Interventions

- 2 school interventions were implemented and finished
 - *Intervention 1*: 28 students (17-18 yrs), 5 x 3h sessions, ChoiCo
 - Theme: regional planning in Ghent
 - Resulted in master thesis on education
 - *Intervention 2*: 70 students (15-16 yrs), 1 session 4 hours, SorBET
 - Theme: food triangle
 - Extended tools + dashboard
 - Difficulties were communicated to WP4
- Preparing publication on second cycle PD + SI



WP6: Progress and Updates cont.

Supporting Material

- Further development co-creation planet, specifically for supporting academic PD (February 2024)
- INTED conference:
Abstract title: CO-CREATION OF AN ONLINE DESIGN THINKING TOOLKIT FOR SECONDARY SCHOOL TEACHERS BASED ON THE PLANET METAPHOR
Accepted format: ORAL



WP7: Progress and Updates

Task 7.5 Development of Cycle 3 Toolkit

- 41 Pre and Post responses to Y2.5 survey (from Belgium and UK), under analysis
- 75 responses to Y3 student pre-survey (from Belgium), no analysis conducted yet
- All partners should have links to pre and post survey but if not, let me (Richie) know

Task 7.3 Teacher's Evaluation Toolkit

- Outputs from pre-Christmas workshops are being converted into a simple toolkit which will be circulated among partners by the end of January
- This toolkit (or parts of it) can be used by teachers as they wish, we may include a small mechanism for teachers to tell us if they have used any of the tools (a short google form)

WP8: Progress and Updates



Booster Application

- Had the latest meeting with Rita Giuffrida, the expert assigned from Booster
- Proposed to help us develop activities related to the creation of a policy brief, the executive summaries of the Y1 and Y2 findings and DT activities, as well as a joint-newsletter with sister project partners
- Next meeting to be scheduled in Feb or March (to be informed by Rita)

Roadmap for Publications

- Agreed to lead creating draft papers to be published on different good ranking journals in relation to the Exten(DT)2 empirical work:
<https://docs.google.com/document/d/1a8eOpdMNTXBIxsRbRx2JRbQKVLNU0Yj1PxRFO4xqHpQ/edit?tab=t.0>
- So far 2 journal papers, 32 presentations and 5 published conference papers

Meeting with Johan Van der Meulen, 8D games to discuss potential collaboration

- Johan has proposed for a workshop/ a recorded lecture
<https://docs.google.com/document/d/16DOLNUUwjeMWMF7B3DqmGFW9qDz7l8aQ/edit?usp=sharing&oid=114600136867739954806&rtpof=true&sd=true>

Pilot of the Open Learn Create course:

- 4 participants (2 from Greece 1 from Norway and 1 from UK) have given feedback
- The course will be revised, finalised and launched by either end of this month/early Feb (a minor change on a date)

A request to partners to fill in the details in the project dissemination log:

https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit

WP9: Updates

- No updates
- Any queries/questions to take up: contact Jake