
OMT Meeting: 24 May 2024
WP2 – WP9 Updates 



WP2: Progress - The Exten.(D.T.)2 Framework
• Questionnaire for Feedback for the Framework

- Please distribute it using the link for your country/partner 

Especially now that the interventions have happened or are in progress and you have access to more relevant 
people (teachers, educational researchers, policy makers, education technologists, education designers etc.)

LNU: https://nettskjema.no/a/417969

OU: https://nettskjema.no/a/417970

NKUA: https://nettskjema.no/a/417968

UGent: https://nettskjema.no/a/417971

TCD: https://nettskjema.no/a/417972

Simple: https://nettskjema.no/a/418434

- Preliminary analysis of the data so far 

• Short term future steps/thoughts

- Interviews with teachers involved in NTNU interventions etc. 

- Collect contacts from partners to do interviews from the other countries too 

https://nettskjema.no/a/417969
https://nettskjema.no/a/417970
https://nettskjema.no/a/417968
https://nettskjema.no/a/417971
https://nettskjema.no/a/417972
https://nettskjema.no/a/418434


WP3: Updates - May 2024

• Jess Carr works part time to support data collection and analysis this 
year (6-month contract - till Oct)

• School implementations: 
- 2 teachers at 1 school (ongoing) finishing in 2 weeks

• Online training workshop conducted on May 23: 
- aim to find 2 more teachers to implement lesson plans in June/July

• Online version of Activity plan on nQuire - reviewed and amended
- working on improving quality of images



WP4: Updates / To Do 
Updates:

• Learning Tools (NKUA): 
- Fix bugs and emerged issues in ChoiCo and SorBET after feedback from school interventions

To Do:
• Exten(DT)2 Platform: 

- Meet each partner and collect the feedback about the platform based on school innervations 
teacher’s experience 

• Learning Tools (NKUA):
- Search for and decide on libraries to extend SorBET with voice recognition and ChoiCo with new 

real-time data (air pollution)

• Dashboard (LNU): 
- A strategy for data collection and/or retrieval should be decided and implemented (LNU & SIMPLE)
- A method to collect needs and requirements from all partners should be defined 

(LNU,SIMPLE,NKUA)
- Organize the meeting between all partners to discuss the LA dashboard functionalities and gather 

their requirements (LNU)



WP5: Progress

25 interventions in progress….

Info is needed for upcoming Deliverables!!

• No of students/teachers, type of school etc.
→ Update School Interventions Excel 

• Activity Plans!! Upload them here

• Other artifacts, photos & screenshots. Upload them here
• 3 Upcoming Deliverables due on 31 Aug 
• Draft for internal review 31 July (or earlier) 

https://docs.google.com/spreadsheets/d/1TqFqZDyNDFuSfswzSjWs-N09bLEkYMytZ8hNoDvCeeQ/edit
https://drive.google.com/drive/folders/1NdRr05HtjsctkLtcQWXcHK43Cgo2vehU
https://drive.google.com/drive/folders/1NdRr05HtjsctkLtcQWXcHK43Cgo2vehU


Professional Development
• April 22nd: non academic PD activity/training for in-service teachers: workshop with 12 

participants
- Most teachers, teacher training, STEM (outside curriculum)
- 7 hour session (break 1 h): OK
- Platform was used: 1/3 groups was able to create a working ChoiCo game
- Result: 1 school intervention (2023-2024); 3 possibilities for school interventions 2024-2025, depending 

on status technologies
- Processing data

• Pre-service teachers: only half of the groups produced a working game 

School Interventions
• Last intervention on 23/05/2024
• Master thesis on school intervention Ghent

Co-creation planet
• Contact with uniwa (A. Polychronopoulos) started with draft Del. 3.4: report on the 

Exten.(D.T.)2 toolkit (co-creation planet) 

WP6: Updates



WP7: Evaluation Updates
Task 7.2 – SLR

• Has informed the survey design

Task 7.4 – Survey Development
• Surveys are now being used in the school interventions

Task 7.5 – Cycle 2 Toolkit

• Toolkits in place and being utilised 

Task 7.6 – Evaluation of activities and tools 

• Meeting in early June being planned to coordinate evaluation and data analysis of 
Cycle 2

• A doodle poll has been circulated and we will set a date next week looking to 
prioritise have representation from all relevant partners



WP8: Updates - May 2024
• OpenLearn course

- second revision before production team adds content to the platform
- our plan: test it with 10 teachers from each country in July/Aug, make amendments
- release final version early October aiming for 2K teachers

• mis4TEL Paper: accepted

• Project website: see homepage with new feature no. of schools, students, teachers etc - (updated)

• Policy makers: emailed Scientix and ecsite to explore ways we can connect

• Consistency of spelling the project acronym on project website, publications etc: Exten.(D.T.)2

extendt2 platform should be spelled as: Exten(DT)²

Action: need content for next newsletter - pls send to Sagun 
Action ALL: Add any dissemination activities here: 
https://docs.google.com/spreadsheets/d/1dY063q-GuIfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit
Action ALL: Direct users to technologies VIA THE WEBSITE ONLY! We need to hit 10K visits! 
https://extendt2.eu/technologies/ 

Action ALL: Weekly social media updates - pls LIKE and RESHARE

https://docs.google.com/spreadsheets/d/1dY063q-GuIfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit
https://extendt2.eu/technologies/


WP9: Ethics Updates

Updates to be provided by Carina when applicable


