

Exten $\left[\begin{array}{c} \text{DT} \end{array} \right]^2$

OMT Meeting: 23 May 2025
WP2-WP9 Updates

WP2: The Exten.(D.T.)² Framework Progress and Updates



So Far :

- The two deliverables (D2.2 and D2.3) have been drafted and are currently being refined by the NTNU team (due in M35).
- The consultation reports received have been integrated.

Important!

- We expect to receive some reflections on Y3 project activities by the end of May (e.g., best practices as examples to be included in the guidelines, & country-specific adaptations of the framework) – **Deliverable due M35**
[Use this template.](#)
- Share with us any updated links of the tools developed by the project (e.g., Teacher Evaluation Toolkit, DT model, Activity Plan Template etc.)
- We expect to finalise the deliverables (*D2.2 – The Exten.D.T.2 Framework, D2.3 – Guidelines for Mass Deployment*) for review in early June.

WP3: Progress and Updates

Year 3 Interventions

- Following up some teachers who have shown interest
 - Currently, 2 completed
 - 1 has shown interest (from Notre Dame high school, Norwich)
 - Shared a call for teachers with our contacts

All the co-designed materials produced so far are available on our site

- No new additions

WP4: Progress and Updates

Learning Tools

- SorBET: Enabling multi-touch interaction for accessing via mobile devices (e.g. tablets) & interactive whiteboards

Dashboard

- **Ongoing:** Finalize the refinement decisions regarding Authorable Dashboard (SIMPLE, NKUA)
- **Progress:** Refine the predefine/reporting dashboards based on the feedback received in Athens meeting (LNU)
- **To Do:** Request was sent by LNU to partners to gather initial ideas for reporting dashboard (predefined) for learners

WP4: Reporting Dashboard Updates

 Authorable Dashboard


 Reporting Dashboard

 Learning Analytics Data

 Design Thinking

WP4: Reporting Dashboard Updates

MaLT: added graph showing the combined procedures




WP4: Reporting Dashboard Updates

ChoiCo: replaces graph to show the duration in minutes instead of counts

Play-Design Modes


Time Spent on Designing vs Playing the Game (in Minutes)

Design events Playmode events



Play-Design Modes


Design Playmode




WP4: Reporting Dashboard Updates

- GearsBot: add new graph Block Categories

Block Categories




Block Categories




WP5 Updates - 23/05/2025




Year 3→ 1021 students (so far)




In total→ 1872 students



Year 3→ 21 schools (so far)



Year 3 → Use of Tools in Interventions



School interventions	Students	Schools
Cycle 1	100	
Cycle 2	500-700	20-25
Cylce 3	1K - 1.3K	40-50

WP5: Reminders

- Do not forget to update the [School Interventions Excel](#)
- Please check **duration** of activities in activity plans
- Fill in the documents linked in column N –
- **School Context Overview** [TCD, OU & Simple missing](#) - mind that the numbers here have to be the same with the ones in the excel
- Please add your input [here](#) regarding **teachers' involvement and implementation.**

Other WP5 Related Updates:

TCD: Irish Interventions

Coming to the end of the six-week intervention.

In the most recent session, the server was down, and we had no access to the Platform – Helena detailed what issues that has created for the students - for the record.

- We conducted make up sessions and alternative activities to account for lost time with platform.
- Helena will communicate the relevant deliverables by Wednesday 28th May as per the original date in the timeline.
- The Platform access will be chalked up as an issue that arose, but we worked around it.

WP6: Progress and Updates

Professional Development

- Academic PD UGent: students are finalising
- Road map / Deliverable 6.2 – in progress

School Interventions

- School interventions finished (Kortrijk, Dendermonde, Gent)
Materials and artefacts collected

Dissemination

- Preparing two publications (based on Master thesis)

WP7: Progress and Updates

Update on Cycle 3 Survey

➤ Pre-Survey (Student) - 699

- Greece - 359
- Sweden – 116
- Belgium - 170
- Ireland – 25
- UK - 20

➤ Post-Survey (Student) - 568

- Greece – 300
- Sweden - 72
- Belgium – 130
- Ireland – 15
- UK - 16

➤ Pre-Survey (PD) 67

- Belgium – 23
- Ireland - 23
- Greece - 21

➤ Post Survey (PD) 32

- Belgium – 10
- Ireland - 2
- Greece – 20

WP7: Progress and Updates

Specific Actions

- School interventions to be complete by **May 2025**
- PD interventions completed by **June 2025 (?)**
- Statistical analysis conducted in **June 2025**
- D7.3 Report completed **Mid July 2025**
- D7.3 due end **August 2025**. Send report to 2 reviewers **5th Aug**, 2 weeks to review. 1 week finalise
- Deliver to Shamim **Aug 23rd, 2025**

WP8: Progress and Updates



Open Learn Create course launched:

Available on <https://extendt2.eu/open-learn-course/> (flyer and info)

- Number of course views since course published: 2372
- Number of enrolled users: 29

- We are sending you an email every Monday with some stats

Action: Please share the course information widely to increase the number of enrolled users.

Roadmap for Publications:

- We will give you a gentle nudge to submit your status every month:

<https://docs.google.com/document/d/1a8eOdpMNTXBIxsRbRx2JRbQKVLNU0Yj1PxRFO4xqHpQ/edit?tab=t.0>

Action: 30th May at 13.00 UK time join a discussion about a paper related to 21st century skills (contact Thea if interested).

Action: Please, state your NAME if want to contribute or lead a paper. Arrange follow-ups to start the process of writing.

Status: So far 3 journal papers, 7 conference papers and 2 master dissertations

Project dissemination log:

(particularly, indicate if the ones listed there are publications and whether your presentations were made on scientific or non-scientific venues):

Action: A request to partners to fill in details https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit

Newsletter:

Recent newsletter available here: <https://extendt2.eu/our-news/>

Booster Application:

Advised to publish some evidence of user experiences on the front pages on our website (new additions on 'Open Learn Course' and 'Get Involved' pages)

Action: Please submit participants reflections on Extens(DT)2 project and/or Open Learn Course by the 8th of June

WP9: Updates

- No update
- Any queries/questions to take up: contact Jake