


Exten 

OMT Meeting: 10 March 2023
WP2 – WP9 Updates

WP2: The Exten.(D.T.)2 Framework - Updates

- Started working on the next deliverables (M7-M9: first version of the framework and the guidelines)
 - Preparations for the meeting in Athens
- Pilot in an international school, 12-14th of April
 - Waiting for the final confirmation and arrangements with the school
- Ethics approval – they asked for some clarifications and additions in the information letter for the parents/students and the application that we declare what we do
 - Short visual explanations to explain what project is about for children requested.
 - Comment received about sharing personal data with other countries (e.g., UK, not in EU) → we might need to declare that we will not share the personal data from teachers/students to the rest of the consortium (share them anonymized)

WP3: Co-design of Educational Resources and Material

Updates 11 Feb 2023 – 10 Mar 2023



Update:

- ethics application for collecting data from workshops with teachers to OU ethics - approved
- implemented first workshop with teachers from 2 schools (Becky and Jonathan), planning for the second one
- analysed (thematic analysis) data from 1st session
- booked tickets, accommodation etc for Athens meetings (Thea, Sagun representing the OU)
- supported online discussions with Marcelo to identify teachers from **Sweden** to take part in pilot
- technical update: there is a new version of nQuire called "nQuire for students" to be shared with you in the coming week.

Next steps:

- conduct online sessions with UK teachers
- submit ethics application for classroom observations
- identify whether cameras are available at the OU to use during observations

WP4: Shaping Technologies - Updates

- LNU has been working on the finalisation of deliverable D4.1 and the development of tools.
- NKUA is working on the integration of testing the analytics this year.
 - This will be carried out with a small group of 5-10 students using SIMPLE's platform.
- SIMPLE has been working on security issues to implement the authentication and authorization for the whole platform.
- This has included and encryption and decryption mechanism for all the data in the database.
 - The part for the security and data protection has been finalized.

WP5: School Interventions - Updates



- 9 Interventions Planned in total (5 partners)
- 2 teacher co-design meetings – 3rd is planned
- 2 Activity Plans Ready
- 1 Intervention started on 10/03
 - “Design of a vertical garden watering system installation”
 - Technologies: MaLT2 & nQquire
- WP5 evaluation toolkit ready – WP7
- Starting Professional Development course WP6

Action: Please keep [this excel](#) updated with intervention info 😊

WP6: Professional Development - Updates

- **First version PD activity finished + templates**
 - Internal evaluation at UGent
 - On drive for feedback partners (13/03)
 - Evaluation (Carina)

- **PD activity at UGent: practical organisation**
 - March 29: session 1
 - April 26: session 2
 - May 10: dissemination activity with teachers

- **School interventions**
 - March 16: discussion with computer science teacher (no co-creation)
 - Co-creation with science teacher – implementation May 2023

WP7: Evaluation - Updates

- Task 1 – Develop cycle 1 evaluation toolkit
 - Co-design – Ethical clearance & data collection
 - Schools – Instruments finalized, sample informed consent docs, data collection protocols, meeting yesterday
 - PD – Instruments in draft
 - **Action:** Ethical approval (ALL)
 - **Action:** Review and finalise PD evaluation (CG & KS) by 13th March
 - **Action:** Develop online surveys, partners to translate into local language (ALL)
 - **Action:** Data collection checklists and data preparation guidelines (CG)
 - **Action:** Data analysis plans (CG, CH, MG & KS)
 - **Risk: Interventions beginning early = incomplete data collection**

- Task 2 – SLRs
 - 1/3 search waiting to be run
 - 2/3 Stage 1 review
 - **Action:** Run 1/3 searches; 2/3 continue Stage 1 review (CG; JB & MG)

WP8: Dissemination and Communication

Updates: 11 Feb 2023 – 10 Mar 2023



Updates:

- Dissemination deliverable submitted by Shamim, thank you!
- Delivered webinar for Open Education Week with 123 attendees (9/3/23) –
Action: pls reshare post in twitter and linked-in.
- Updated website with new images and text
- Added glossary (under Resources) to website
- Produced first newsletter
Action: send your comments + add list of contacts to receive the newsletter here:
https://docs.google.com/document/d/1_a_Z4EJnz0yhcnPn5n988byUBqYmg_L7qeQpVjptpYjU/edit
- MIS4TEL - paper under development:
Action: contribute by **20th March**:
<https://docs.google.com/document/d/1qyTSmMUqZf2mCBAq2Obbq-skHy9IN3vv/edit>

Standing actions:

- **Action ALL:** Add any dissemination activities here:
https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit
- **Action ALL:** Direct users to technologies **VIA THE WEBSITE ONLY!**
We need to hit 10K visits! (so far we have 938 visitors from 29 countries!) <https://extendt2.eu/technologies/>

Next steps: to upload support material about using technologies to ExtenDT2 website

WP9: Ethics - Updates

Task 2 – Review and input into initial project developments

- 14/02 First EAB meeting – project updates and initial Q&A
- 07/03 EAB meeting - the inter-relation between technology design, research design and ethics
- **Action:** Review precedence re emerging ethical issues (CG, MM & JV)
- **Standing Action: ALL** log ethics committee requests [here](#)
- **Standing Action: ALL** upload all ethical approval to WP9 -> Ethical Approvals -> Year 1
 - Title format: Institution_WP_Year_EthicalApproval
e.g. (OU_WP3_Year1_EthicalApproval)

WP9: Ethics with Adam

- Introductions
- Issues raised at WP7 meeting and EAB meetings:
 - Ensuring voluntary assent/consent of school students
 - Selecting focus groups
 - Power dynamics
 - Ethical review
 - Provide as much information about the project as possible, noting development
 - What is accepted in one may not be accepted in another
 - The issue of aggregate data on the dashboard
- Standing actions for ALL partners:
 - Log ethics committee requests [here](#) and notify CG by email
 - Upload all ethical approval to WP9 -> Ethical Approvals -> Year 1